FORM DPW.-CIA 2/05 STATE OF HAWAI
Department of Accounting and General Services .
Division of Public Works RECEIVEI ICB lr”; LGS
MONTHLY ESTIMATE JIV. OF PUELIC WORK
20130EC 12 PH 3: 10
FOR THE MONTH OF NOVEMEBER, 2013
Date: December, 2013
CONTRACTOR: MOLINA ENGINEERING, LTD.
ADDRESS: 1188 Bishop St. Ste 2907 Contract No. 59644 L-T
City, State ZIP: Honolulu, H] 96813 DAGS Job No. 12-14-7406
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibllity improvements
CONTRACT FOR I H
[/I‘SUBMFIT Al REGISTER [/J—OOMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 628,000.00 Fugm
[ PROJECT SCHEDULE . INTIAL & ONGGING
(/T DALY REPORTS T PAYROLL AFFIDAVITS
NTHLY ESTIMA CKLIST
CHANGE ORDERS [T CONTRACT NUMBER 1= PROJECT NavE & LOCATION
Total §$ 383,929.00 92 -
Adjusted Contract Amount $ 1,011,929.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 98.89% 621,060 100% 383,929 1,004,989
Retained REDUCEDT ] 31,639 19,196 50,835
Amount Subject to Payment 589,421 364,733 954,154
7 2
Payments to Date 589,421 350,618 456
Payments Now Due 0 14,115 14,115
Payment No. FINAL[ ] 15 .
Remarks: -
1. Computed and Checked by
T e e
M /’/&,Mfc———— DEC 16 2013 nade o tis roquest and o leas BO% of cur workfores rewices & Hawar
Inspecior or Enginent
} MOLINA ENGINEERING, LTD.
W %——- DEC 16 Narne ot Contractor
/ Recommended: EngineerfArchilect
C/;& (7;“’1&— DEC 16 2 NN /a./o-/s

5. Approuwy; & Branch Chiel or Distiet Engineer

L// ;;E:/: z 6T DECIGZDISM

#iate Public Works Adminisrator

Bylignlﬂnlﬂllﬂ



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Divislon of Public Works

For the Month of; NOVEMBER, 2013

CONTRACTOR: MOLINA ENGINEERING, LTD. Cantract No.: 59644
PROJECT TITLE: Fort Rugaer B300, B306 and B306A, Accessibility improve DAGS Job No.: 12-14-7406

[m]

7

o LICENSE BASI NTRACT

g PRIME CONTRACTOR |TRADE [NO. AMOUNT|
MOLINA ENGINEERING, LT[ General Contractar ABC-23456 ss28,000] ss21,080] sese%|  sS% $31,062

LICENSE BASI NTRACT| COMPL.
I§UBCONTRACTQR TRADE NO. AMQUNT| TQ DATE
|Rebar $11,740 $11,740

ALOHA Steel

$587

Tolal Ratained from Subs

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $31,639|
| certify that the above retentions are comrect for this request.
MOLINA ENGINEERING, LTD. Checedn Crfied i
1188 Bishop St., Ste. 2907 - Honoluly, Howgoii 96813
Name of Contractor /&
Q o Initial Project Inspector or Engineer
ﬂ._.,r ™ yA N Ny |
By Signature Date
NOTE:

Columnar totals shall be aquat in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Divislon of Public Works

For the Month of: NOVEMBER, 2013

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59644

PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility impro DAGS Job No.: 12-14-7406
A CHANGE
& ORDER|
(o] LICENSE CHANGE ORDER AMOUNT
3 |PRIME CONTRACTOR _ |TRADE NO. AMOUNT RETAINED

MOLINA ENGINEERING, LT General Coniractor ABC-23456 $383,826 $19,106]A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL, %| RETN AMOUNT
| |SUBCONTRACTOR TRADE |HQ_- AMOUNT| TODATE| CMPL %| RETAINED
#DIVION 5% $0
#DIVIOY 5% $0
#DIVIO! 5% 50
#DIV/0! 5% so|
#DIVIO! 5% 0|
#DIViO| 5% $0
#0IVIO! 5% $0
#DIV/O! 5% $0
#DIv/0! 5% s0
#DIV/O! 5% $0
#DIV/O! 5% $0
#0iV/0| 5% $0
#DIV/0| 5% $0
#pIvio| 5% $0
#DIv/ot 5% so|
#DIVIO! 5% 30|
#DIVIO) 5% $0
Total Retained from Subs so|B

I |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $19,196]

| certify that the above retentions are correct for this request.

MOLINA ENGINEERING, LTD.
1188 Bishop St., Ste. 2907 - Honolulu, Hawaii 96813

Name of Coniracior
By Signature Date
NOTE;

Columnar totals shall be equal in doltar value to that on

the Monthly Estimate Sheet

Checked/Verified by:

Initial frnied Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 15 PROJECT TITLE: DEPARTMENT OF DEFENSE - FORT RUGER B300, B306, B B306A,
ACCESSIBILITY IMPROVEMTS

BILLING MONTH: November-13 DAGS JOB NO.: 1 2-14-7406 CONTRACT NO.: 59644
CONTRACTOR: MOLINA ENGINEERING, LTD.

VENDOR CODE: 28867700

Original Contract Payment Suffix: 1,2

Suffix EFund Symbol Amount Earned Retainage Amount Due
Totals:
Change Order Payment Suffix: 3,4,5,6,7,8,9, 10
Suffix Eund Symbeol Amount Earned Retainage Amount Due
07 s10-280M $14,858 .00 $ 74327 $14 \15.00
Totals: $14,858.00 $743.00 $14,115.00
Grand Total: $14,858.00 $743.00 $14,115.00

DATE

Verified By ? ZFL I;Z/i.?/l =

(This Section for Administrative Services Office Use Only)
Vendor Code 28867700
Cost Code 3A1

Voucher No. |7~l¢{8
Verified By ﬂs\s& JAN =2 204



